Brooks Road Environmental
Environmental Assessment and
Environmental Compliance Approval Continuance
1. An expedited ECA continuance process to allow the site to
continue to operate while awaiting a decision on the EA.
2. An expedited review and decision on the EA.

1970s
- 2005

2011

Previous rural dump did not
meet the Regulations and
contained some hazardous
materials that were not properly
disposed of by the previous
owner.

Brooks Road Environmental
(BRE) takes control and
invests over $1.5 Million to
remove hazardous material
and modernize rural dump
into a modern engineered,
fully lined landfill.

BRE begins EA for expansion to
allow continued operation and
recover investments made during
modernization:
• Capacity increase of 421,000 m3 within
existing property
• Increase of daily incoming waste rate,
while maintaining existing annual rate

BRE submits Terms of
Reference. Approval takes

54 weeks

longer than Regulated
timelines.

2014

2014

Brooks Road Environmental
Environmental Assessment and
Environmental Compliance Approval Continuance
Former Director indicates that Ministry could
issue a continuance of the existing ECA to
allow landfill to continue to operate while
awaiting a decision on the EA.

2015

(up to 40,000 m3 not subject to O. Reg 101/07;
deducted from final EA Approval).

2016

Strategy for a Waste Free Ontario is
published and calls for focus on
expanding existing, permitted,
well-designed and
environmentally-secure facilities.
Brooks Road Landfill offers an interim
disposal solution while the Province
plans to achieve a “waste free” Ontario.

February 10: BRE submits final EA
for review and approval. Minimal
comments received from residents
during public review period.
June 9: End of Public Inspection of
Ministry Review.
Sept 8: Last day of 13 week Minister
review period (O. Reg 616/98).

2017
Due to the lengthy process of obtaining approval of the Terms of
Reference, BRE would ask that the Minister Review Period be expedited
as much as possible while ensuring that due diligence is completed.
A temporary or permanent closure due to further delays would have a
detrimental effect on BRE staff as well as its current clients and related
commercial agreements.

